Software Engineering


Lab 2

Name: Krish Mathur


SRN: PES1UG24AM914


Section: F


Epics:




Sprints:


CSCAM Sprint 1 1 Sep – 8 Sep (6 work items)
32 0 0
Start sprint
CSCAM-8 Validate Meter Data To Do 3
CSCAM-9 Transfer Surplus Credits To Do 8
CSCAM-11 View Credit Dashboard To Do 5
CSCAM-12 Generate Monthly Offset... To Do 8
CSCAM-7 Record Solar Generation To Do 5
CSCAM-10 Verify Available Credit B... To Do 3
Create
6 work items | Estimate: 32


Spaces / Community Solar Credit Allocation Manager
CSCAM board
Summary List Active sprints Backlog Development Forms Timeline Docs Reports
Search board
Version Epic Quick filters
Complete sprint
Group: Story
TO DO 1
Generate Monthly Offset Statement
Credit Dashboard and Billing
CSCAM-12 8
Create
IN PROGRESS 2
Validate Meter Data
Solar Generation Management
CSCAM-8 3
View Credit Dashboard
Credit Dashboard and Billing
CSCAM-11 5
IN REVIEW 2
Transfer Surplus Credits
Surplus Credit Transfer
CSCAM-9 8
Verify Available Credit Balance
Surplus Credit Transfer
CSCAM-10 3
DONE 1
Record Solar Generation
Solar Generation Management
CSCAM-7 5


CSCAM Sprint 2 1 Sep – 15 Sep (4 work items)
19 0 0
Complete sprint
CSCAM-16 Flag Anomalous Meter Reading Microgrid Member... To Do 3
CSCAM-15 Manage Microgrid Membership Microgrid Member... To Do 8
CSCAM-14 Resolve Transfer Dispute Transfer Dispute M... To Do 5
CSCAM-13 Raise Transfer Dispute Transfer Dispute M... To Do 3

Burndown Chart:



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
01/Sep/26 9:42 PM	CSCAM-13	Sprint start		3		
	CSCAM-14			5		
	CSCAM-15			8		
	CSCAM-16			3		
	Total					19
	CSCAM-16	Burndown	Issue completed		3	16
	CSCAM-14	Burndown	Issue completed		5	11
	CSCAM-15	Burndown	Issue completed		8	3
	CSCAM-13	Burndown	Issue completed		3	0
01/Sep/26 9:43 PM	CSCAM-13	Sprint ended by RR CSE AIML 3F 2024 KRISH MATHUR				0
	CSCAM-14					0
	CSCAM-15					0
	CSCAM-16					0
	Total					0

Lab 2 – Reflection

1. Did your estimations reflect the actual effort?
Yes, the estimates reasonably reflected the complexity and effort of each task.
Higher-point tasks required more effort than simpler tasks.

2. Was your backlog well-prioritized?
Yes, the backlog was prioritized based on the importance of each function.
Core functions were given higher priority.

3. How did your simulated sprint align with your plan?
The sprint followed the planned workflow from To Do to Done.
The selected tasks were completed successfully.

4. What insights did the burndown chart give about your team's capacity?
The burndown chart showed how the remaining work decreased during the sprint.
It helped us understand our progress and workload